Intersection project status

Last May, Tillamook Coun-
ty openéd bids for the Long
Prairie Road/U.S. 101 inter.
section improvement project.
The low bid was 37 percent
over the project "estimated
costs. Being short project
funds to award a contract, the
Board . of Commissioners
decided to reject all bids,
Since then, the - Oregon
‘Department of Transportation
(ODOT) and Tillamook Coun-
ty have been searching for
- funds to make up the shortage
and enable this project to go
out to bid again, Recently
ODOT" acquired additional
funding, . :

Presently the project is
scheduled for bid opening in -
early November. Bid adver-
tissment will begin in Octo-
ber.

Construction work is sched-
uled to occur during 2008.
This project to.increase traffic
capacity at the intersection. is
funded  primarily;.by-; Oregon
Transportation. Investment, Act
grant funds, .




