
Cape Meares Road Relocation
Environmental Review & Project Schedule
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EA Review
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Prepare/Approve FONSI
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30 Day 
EA Review
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Jan - Sep

Federal Highway Administration Tillamook County

Issue FONSI
Feb 2018

Construction
pending funding

ESA & 106 
Complete

Dec 2017

Jan to Sep ‘17 Oct ‘17 Nov ‘17 Dec ‘17 Jan ‘18 Feb ‘18 Mar to Dec ‘18 2019 2020/2021

Public Mtg
Nov 2, 2017

Construction

Permitting Process
Mar 2018 - Early 2019

Final Design and
Right of Way

Late 2018 through 2019

Approx. 2 years


